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MINISTERIO DO DESENVOLVIMENTO REGIONAL
DEPARTAMENTO NACIONAL DE OBRAS CONTRA AS SECAS - DNOCS
COORDENADORIA ESTADUAL NA PARAIBA - CEST/PB

< DNOCS
SERVICOS TECNICOS
Concorréncia n° xxx/2020
SERVIGOS DE SUPERVISAO, GERENCIAMENTO E CONTROLE TECNOLOGICO DAS OBRAS DE CONSTRUGAO DO RAMAL DO PIANCO, OBJETIVANDO O ABASTECIMENTO DA BACIA HIDROGRAFICA DO ALTO DO PIANCO E BACIAS LIMITROFES
Cronograma Fisico-Financeiro
SERVICOS MES 01 MES 02 MES 03 MES 04 MES 05 MES 06 MES 07 MES 08 MES 09 MES 10 MES 11 MES 12 MES 13 MES 14 MES 15 MES 16 MES 17 MES 18 MES 19 MES 20 MES 21
3,66%
Andlise dos Projeto Basico e ’
BEREE 299.868,15
4,57%
Planejamento executivo das obras e ’
) [
servigos 374.657,60
. . 5,75% 5,75% 5,75% 5,75% 4,79% 4,79% 4,78% 4,78% 4,40% 5,10% 5,20% 5,23% 511% 511% 511% 461% 4,10% 3,09%
Supervisao e Controle Tecnolégico
q e e ) e e e S |
iz Qs © SEilEes 471.550,02 | 47155002 | 471.550,02 | 471.550,02 392.561,87| 392.561,87 | 391.730,33 | 391.730,33 | 360.833,13 | 418.509,36 | 426.693,15 | 429.166,70 | 418.838,85 | 418.838,85 | 418.838,85 | 377.73651 336.425,11 253.038,78
2,59%
As-bilt e Relatério Final [——
212.283,12
DESEMBOLSO (%) 3,66% 4,57% 5,75% 5,75% 5,75% 5,75% 4,79% 4,79% 4,78% 4,78% 4,40% 5,10% 5,20% 5,23% 5,11% 5,11% 5,11% 4,61% 4,10% 3,09% 2,59%
DESEMBOLSO (R$) 299.868,15| 374.657,60| 471.550,02| 471.550,02| 471.550,02| 471.550,02| 392.561,87| 392.561,87| 391.730,33| 391.730,33| 360.833,13| 418.509,36| 426.693,15| 429.166,70 418.838,85| 418.838,85 418.838,85| 377.736,51 336.425,11 253.038,78 212.283,12
DESEMBOLSO ACUMULADO (%) 3,66% 8,23% 13,98% 19,73% 25,48% 31,23% 36,01% 40,80% 45,58% 50,35% 54,75% 59,86% 65,06% 70,29% 75,40% 80,51% 85,62% 90,22% 94,33% 97,41% 100,00%
DESEMBOLSO ACUMULADO (R$) 299.868,15| 674.525,75| 1.146.075,77| 1.617.625,79| 2.089.175,81| 2.560.725,83| 2.953.287,70| 3.345.849,57| 3.737.579,90| 4.129.310,22| 4.490.143,36| 4.908.652,71| 5.335.345,86| 5.764.512,57| 6.183.351,42 6.602.190,28| 7.021.029,13| 7.398.765,64 | 7.735.190,75 | 7.988.229,54 | 8.200.512,65




